
ID Task Name Start Finish

1 NTP Received Tue 8/21/07 Tue 8/21/07

2 Prepare NOI Transmittal Package Mon 8/27/07 Fri 9/14/07

3 Submit NOI Transmittal Package (D1) Fri 9/14/07 Fri 9/14/07

4 Army Review of D1 Tue 9/25/07 Wed 10/3/07

5 Army Comments Due for D1 Wed 10/3/07 Wed 10/3/07

6 Revise NOI TP Wed 10/3/07 Wed 10/3/07

7 Submit NOI TP (D2) Thu 10/4/07 Thu 10/4/07

8 Army Staffing NOI Fri 10/5/07 Fri 11/16/07

9 Army Publishes NOI Mon 11/19/07 Mon 11/19/07

10 Public Review Period Mon 11/19/07 Fri 12/21/07

11 Scoping Meeting Thu 12/6/07 Thu 12/6/07

12 Submit Minutes of Scoping Meeting and Public Involvement P Fri 2/29/08 Fri 2/29/08

13 Revise Draft EA DOPAA as EIS DOPAA Mon 9/10/07 Fri 9/21/07

14 Submit Draft EIS DOPAA (D4) Fri 9/21/07 Fri 9/21/07

15 Army Review of D4 Tue 9/25/07 Mon 10/8/07

16 Army Comments Due for D4 Mon 10/8/07 Mon 10/8/07

17 EIS Awarded Mon 3/31/08 Mon 3/31/08

18 Prepare Preliminary Draft EIS (PDEIS) Mon 3/31/08 Fri 6/6/08

19 Submit PDEIS (D1) Mon 6/9/08 Mon 6/9/08

20 Army review of D1 Fri 6/13/08 Thu 7/3/08

21 Army Comments Due for D1 Thu 7/3/08 Thu 7/3/08

22 First IPR (D1) Wed 7/9/08 Wed 7/9/08

23 Prepare Check Copy DEIS (CCDEIS) (D2)/Draft NOA (D4) Thu 7/10/08 Thu 7/24/08

24 Submit CCDEIS (D2) and Draft NOA (D4) Mon 7/28/08 Mon 7/28/08

25 Army Review of D2 and D4 Tue 7/29/08 Mon 8/11/08

26 Army Comments Due for D6 and D4 Mon 8/11/08 Mon 8/11/08

27 CCDEIS (D2)/NOA (D4) IPR Wed 8/13/08 Wed 8/13/08

28 Revise as DEIS (D3)/NOA Thu 8/14/08 Fri 8/29/08

29 Submit DEIS/NOA Tue 9/2/08 Tue 9/2/08

30 Army Staffing/Approval Tue 9/2/08 Tue 9/23/08

31 DEIS (D3) delivered to EPA, agencies, groups, and requestin Wed 9/24/08 Wed 9/24/08

32 EPA publishes NWR In Federal Register/NOA Published/DE Fri 10/3/08 Fri 10/10/08

33 Public Review Period Fri 10/10/08 Thu 12/18/08

34 Prepare for Public Meeting Mon 9/29/08 Wed 12/3/08

35 Public Meeting on DEIS Thu 12/4/08 Thu 12/4/08

36 Meeting Minutes &  Responses to Comments Fri 12/5/08 Tue 12/23/08

37 Submit Minutes and Responses Tue 12/23/08 Tue 12/23/08

38 Second IPR Tue 1/13/09 Tue 1/13/09

39 Prepare Draft Final EIS Wed 12/24/08 Mon 3/16/09

40 Submit DFEIS (D5) Mon 3/16/09 Mon 3/16/09

41 Army Review of D5 Tue 3/17/09 Fri 4/10/09

42 Army Comments Due for D5 Fri 4/10/09 Fri 4/10/09

43 Prepare Check Copy Final EIS (CCFEIS)(D6)//NOA (D8) Mon 4/13/09 Thu 4/30/09

44 Submit CCFEIS (D6)/NOA (D8) Thu 4/30/09 Thu 4/30/09

45 Army Review of D6/D8 Fri 5/1/09 Thu 5/14/09

46 Army Comments Due for D6/D8 Thu 5/14/09 Thu 5/14/09

47 Prepare FEIS (D7)/NOA Fri 5/15/09 Thu 5/28/09
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ID Task Name Start Finish

48 Submit FEIS (D7)/NOA Thu 5/28/09 Thu 5/28/09

49 Army Staffing/Approval Fri 5/29/09 Thu 6/18/09

50 FEIS delivered to EPA Fri 6/19/09 Fri 6/19/09

51 FEIS published in Federal Register/NOA Published/FEIS Dis Fri 6/26/09 Fri 6/26/09

52 30-day Waiting Period Fri 6/26/09 Mon 7/27/09

53 Prepare Draft ROD and NOA Fri 5/8/09 Thu 5/21/09

54 Submit Draft ROD and NOA Thu 5/21/09 Thu 5/21/09

55 Army Review of Draft ROD and NOA Fri 5/22/09 Thu 6/4/09

56 Army Comments Due for Draft ROD/NOA Thu 6/4/09 Thu 6/4/09

57 Prepare CC ROD/NOA Fri 6/5/09 Thu 6/11/09

58 Submit CC ROD/NOA Thu 6/11/09 Thu 6/11/09

59 Army Review of CC ROD/NOA Fri 6/12/09 Fri 6/19/09

60 Army Comments Due for CC ROD/NOA Fri 6/19/09 Fri 6/19/09

61 Prepare ROD for Signature (NOA Attached) Mon 6/22/09 Fri 6/26/09

62 Submit ROD/NOA Fri 6/26/09 Fri 6/26/09

63 Army Staffing/Approval of ROD/NOA Mon 6/29/09 Fri 7/31/09

64 Army Signs ROD Fri 7/31/09 Fri 7/31/09

65 NOA of ROD published in Federal Register Mon 8/3/09 Fri 8/7/09

66 Administrative Record (D12) Wed 9/5/07 Fri 8/14/09
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